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TIME EXTENSION REQUEST – CTC RESOLUTION G-00-20
CTC STIP GUIDELINES

SECTION 65 – TIMELY USE OF FUNDS

TRANSIT CAPITAL IMPROVEMENT PROGRAM
WAIVER-01-14

ISSUE
Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 19, 2000, stipulates that the Commission may extend the deadline for expenditure
of funds if it finds that an unforeseen and extraordinary circumstance beyond the control of the
responsible agency has occurred that justifies the extension. The extension will not exceed the period of
delay directly attributed to the extraordinary circumstance and will in no event be for more than twenty
(20) months.

For the projects listed on the attached chart, the responsible agencies will not be able to meet the
deadline as specified in accordance with the STIP Guidelines.  The responsible agencies have requested
an extension to allow sufficient time to resolve outstanding issues.

RECOMMENDATION
The Department recommends the Commission approve the time extensions for the period of project
completion for projects listed on Attachment I.

SUMMARY
The Commission has allocated $1,451,993 for the projects listed on Attachment I. To date, $619,803 of
the $1,451,993 has been reimbursed by the State to the local agencies. Attachment I describes the delays
that have resulted in the extension requests.

Attachment
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MARCH 2001
REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION
CTC STIP GUIDELINES, SECTION 65 – TIMELY USE OF FUNDS

Recipient
          Project Description

Res. No./
Date

Amount
Allocated

Approved
Reimburs
. Trough
1/31/01

Prog.
Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation

Peninsula Corridor Joint Powers
Board
(PCJPB)
     Accessibility Improvements

MT-90-20
5/1/96

$711,993 $619,803 88/89 The project consists of providing accessibility
improvements to 63 existing and 20 new passenger
rail cars.  The work has to be scheduled in a manner
that ensures that sufficient cars are available to
provide service.  Recent increases in demand has
required that a higher number of cars be available
for revenue service, delaying completion of the
project, as fewer cars can be overhauled at any one
time.  The project is scheduled for completion by
June 30, 2002.

15
months

3/31/01
to

6/30/02

Support.  Time requested will allow PCJPB
to complete the project under its revised
schedule, which is due to fewer cars being
available for overhauling as a result of
increased operational demands.

Subtotal $711,993 $619,803

Santa Clara Valley Transportation
Authority (VTA)
     Guadalupe Corridor
     Ticket Vending Machines

MFP-97-
42

12/1/97

$740,000 $ 0 97/98 The project consists of replacing existing ticket
vending machines on the Guadalupe Corridor light
rail line.  The contractor has experienced major
internal management problems that led to delays in
equipment delivery, hardware and software testing.
The contractor assures VTA that a large scale
reorganization of the firm has been successful, and
feels that it can complete the project to VTA’s
satisfaction by September 2002.

20
months

3/31/01
to

9/30/02

Support.  Time requested will allow VTA to
complete the project, including the
installation and testing of the new
equipment.

Subtotal $740,000 $ 0
SUPPORT TOTAL $1,451,99

3
$619,803


